



Construction Update - Week of December 1

Limonite Progress Schedule

Contractor is working on Stage 3. Field activities will consist of traffic signal improvements at all intersections, and completion of improvements of median island along Limonite Avenue.

Ramp and Street Closures

No ramp and street closures are expected this week.

New Facility

The new Park and Ride will be opened in its final configuration on Monday, December 2. The temporary park and ride will no longer be available as a place to park for commuters.



Website: i15limonite.com
Hotline: (877) 672-7765
Email: info@i15limonite.com